
## **TEAM 38 - GANTT CHART**

PROJECT NAME	START DATE	END DATE
WAPETS V2	10-Oct	31-Mar

GROUP MEMBERS

Can Kerem Akbulut, Alex Nathanail, Ce Cao, Toma Kolev

TASKS	START	CHART DATA Do Not Alter	END	DAYS	STATUS
PROJECT START DATE	10/10				
HCI Workshops	10/10		11/10	32d	Complete
Agree on Objectives	11/11		11/18	8d	In Progress
Complete Research	11/19		12/22	34d	Overdue
Break	12/22		1/11	21d	Needs Review
HCI Elevator Pitch	1/11		1/21	11d	Needs Update
Coding	1/24		3/18	54d	Not Started
API Development	2/20		3/18	27d	
Desktop GUI	2/1		3/18	46d	
Mobile AR UI	2/1		3/18	46d	
IBM Server Developmen	1/24		3/18	54d	
Testing	3/4		3/18	15d	
Code Review	3/18		3/26	9d	
Final Deliverables	3/21		3/31	11d	
Individual Report	3/31		4/6	7d	
PROJECT END DATE			3/31		





## **COMMUNICATION PLAN**

COMMUNICATION TYPE	DELIVERABLE	DESCRIPTION	DELIVERY METHOD	FREQUENCY	OWNER	AUDIENCE
Presentation	15-minute PowerPoint presentation	Presentation to marketing team about new features	In-person	One time	Alex B.	Marketing team
Meetings	Standup meetings	Check in about status	In-person	2x a week	John S.	Project team



Any articles, templates, or information provided by Smartsheet on the website are for reference only. While we strive to keep the information up to date and correct, we make no representations or warranties of any kind, express or implied, about the completeness, accuracy, reliability, suitability, or availability with respect to the website or the information, articles, templates, or related graphics contained on the website. Any reliance you place on such information is therefore strictly at your own risk.